
ID Task Name Due Date
NPP Org: ATMS 6/15/04

NPP Giver POC: Krimchansky 6/15/04

33 Deliver ATMS SDR Algorithm Enhancements 6/15/04

NPP Org: NASA SN 4/30/04

NPP Giver POC: Meyers 4/30/04

50 Deliver Draft Network Requirements Document (NRD) 4/30/04

NPP Org: NP-FO 5/17/04

NPP Giver POC: Smith 5/17/04

53 Deliver S/C ROP Tracking Matrix - Drop 1 5/17/04

54 Deliver S/C Script Tracking Matrix - Drop 1 6/15/04

55 Deliver S/C ROP Tracking Matrix - Drop 2 8/16/04

NPP Org: S/C 4/12/04

NPP Giver POC: Anselm 4/12/04

70 Deliver NPP S/C C&T Simulator Delivery 2.1 6/30/04

71 Deliver Couple Loads Analysis (Interim) 7/30/04

72 Deliver I&T Utilities & Procs 8/2/04

79 Deliver NPP S-band Data Format ICD Draft (DID 5) 4/12/04

80 Deliver Final NPP S-band Data Format ICD (DID 5) 6/1/04

81 Deliver NPP X-band Data Format ICD Draft (DID 5) 4/12/04

82 Deliver Final NPP X-band Data Format ICD (DID 5) 6/1/04

89 Deliver NPP T&C Handbook: Drop 2 (DID 9)  **Incl. in
S/C db 2.1**

6/30/04

102 Deliver NPP Mission Data Format Control Book
(MDFCB): Drop 2 (DID 41)

6/15/04

108 Deliver NPP S/C Database Update (BALL): Drop 2.1
(DID 43)

6/30/04

118 Deliver OMPS SIIS Ops Manual (DID 46) 8/16/04

NPP Org: SI&T 4/2/04

NPP Giver POC: Smith 4/2/04

123 Deliver NCT 1 Test Plan 4/2/04

124 Deliver NCT 2A Test Plan 8/20/04

6/15 SDR Alg. Enh.

4/30 NRD (Draft)

5/17 S/C ROP Matrix - Drop 1

6/15 S/C Script Matrix - Drop 1

8/16 S/C ROP Matrix - Dr

6/30 C&T Sim Del. 2.1

7/30 Couple Loads Analysis (Inter

Deliver I&T Utilities & Procs

/12 S-Band Draft ICD (DID5)

6/1 S-Band Final ICD (DID5)

/12 X-Band Draft ICD (DID5)

6/1 X-Band Final ICD (DID5)

6/30 Drop 2:   included in S/C db 2.1

6/15 MDFCB Drop 2 (DID41)

6/30 S/C db Updt 2.1 (DID43)

8/16 OMPS SIIS Ops Man

NCT1 Test Plan

8/20 NCT2A Test Plan
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